

HRMS v2.0 Migration - TO DO List

Living document - updated as tasks complete. Source of truth for the migration's remaining work.

Milestone status

Completed tasks	28 / 30
Current branch	main @ 7e48ee8
Next task	Phase 5: final cutover to public, then Phase 6 DuckDB decommission
Follow-up progress	8 / 8 done
Phase 0-1 progress	3 / 3 done
Phase 2 progress	2 / 2 done
Phase 3a progress	3 / 3 done
Phase 3b progress	9 / 9 done
Phase 4 progress	3 / 3 done
Phase 5 progress	0 / 1 done
Phase 6 progress	0 / 1 done

TO DO / status by phase

Phase 0-1 (3/3 done)

DONE	Freeze the v1.0 DuckDB schema; inventory tables for ETL Schema freeze note in docs/MIGRATION.md (08f7e40)
DONE	Build v2.0 target schema (db/postgres_schema.sql + Alembic baseline) 50-table public schema, CC-01..CC-16 documented (08f7e40)
DONE	One-time DuckDB -> PostgreSQL ETL with reconciliation hrms DB seeded; counts reconciled (08f7e40)

Phase 2 (2/2 done)

DONE	DuckDB->psycpg adapter (db_backend.py): translate/strftime/autocommit App runs on PostgreSQL legacy schema (b9164f2)
DONE	Unit + browser suites green on PostgreSQL (legacy schema preserved) 29/29 unit, 15/15 Playwright (b9164f2)

Phase 3a (3/3 done)

DONE	Argon2id password hashing; legacy bcrypt re-hashed on login security.py (98563ee)
DONE	Global CSRF enforcement (fetch wrapper + csrf_token field + token API) 98563ee
DONE	Server-side Redis sessions (REDIS_URL opt-in) + login rate limiting 98563ee

Phase 3b (9/9 done)

DONE	CC-01 identity rule enforced: scripts/check_cc_rules.py + PG-gated test 46 identity + 4 natural keys, sequences ahead of data (acb5219)
DONE	Public-flip readiness probe (scripts/probe_public_flip.py) GET + write-flow matrix against a throwaway public DB (acb5219)
DONE	Boolean adapter compat: predicates, INSERT params, naive datetime round-trip Inert on legacy (zero boolean cols); PG-gated tests (21480fe)

DONE	Write-flow probe + salary_structures seed data fix (CC-05) 11/11 core write flows green on public (21480fe)
DONE	CC-09 transactional outbox (outbox.py + scheduler + admin endpoints) Atomic business-write + event; backoff -> dead-letter (7e52f88)
DONE	CC-07 idempotency: @idempotent decorator + idempotency_keys wired for keyed POST retries Replay-without-duplicate, 409 on body reuse, claim released on failure; 6 unit tests green on every stack; probe replays on pure v2.0 JSONB
DONE	Service-layer rewrite inc 1: expanded audit_log (actor/entity/entity_id/before/after/request_id, CC-13) + notifications.category (FR-NOT-03) 8ff66bc; +6 unit tests; DuckDB 46 green
DONE	Service-layer rewrite inc 2: shift_assignments replaces users.shift_start/shift_end (FR-ATT-17); init_db no longer mutates v2.0 public.users get_shift/set_shift helpers reroute ~10 touch points; user CRUD + seed via set_shift; public probe 42/42 write flows
DONE	Extend probe write section: forgot-password, payroll bank-file/TDS, ticket/ATS + verify against a clean public schema Clean hrms_probe re-run: 94/94 GET + 42/42 write flows, including attendance, payroll, and lifecycle paths; all seed-time writes green

Phase 4 (3/3 done)

DONE	Attendance finalisation job (FR-JOB-01) 7 acceptance tests + nightly scheduler + regularization recompute; clean public probe 94/94 GET + 42/42 write
DONE	Maker-checker payroll (FR-PAY-06) Strict state machine + approval trail + Finance/Admin UI; clean public probe 94/94 GET + 42/42 write
DONE	Corrected ATS / onboarding / offboarding flows FR-ATS/FR-ONB/FR-OFF acceptance suite + 94/42 public probe

Phase 5 (0/1 done)

IN PROGRESS	Final cutover: flip APP_DB_SCHEMA to public, retire legacy Disposable rehearsal passed ETL/preflight/94-42 probe/authenticated smoke/CC-01 sequence check; maintenance-window traffic switch pending
----------------	--

Phase 6 (0/1 done)

PENDING	Decommission DuckDB runtime Out of the ETL blueprint; tracked in SRS
---------	--

Follow-up (8/8 done)

DONE	FR-USR archive/restore and session revocation Hard delete replaced with retained archive/restore; admin UI and cross-backend tests updated
DONE	FR-USR directory contract (bounded pagination, sorting, validation) per_page capped at 200, allow-listed sorting, EMP/email/role/departement validation, case-insensitive uniqueness, partial PUT with role-change audit, CSV import under the same contract
DONE	FR-USR-09 permission policy (policy.py matrix + permissions API/UI) 27-module role matrix, deny-beats-allow overrides, full-replace PUT with audit diff, anti-lockout guard, admin permissions modal
DONE	FR-USR-15 policy enforcement wiring (decorators + navbar) Role gates narrowed by policy.can(); navbar derived from the same gate/module tags; department grant modelled; nav/API drift tests
DONE	FR-USR-15 inline scope checks + audited pii_reveal No handler branches on the session role copy; can_view_all is the CC-11 scope half; PII reveal route audited per cross-employee read
DONE	FR-LEA-06/08 policy-derived leave balances Entitlement derived from the effective leave_policy_assignments; reserved ledger enforced; audited policy API + admin modal

DONE	FR-USR-04 background bulk import jobs 202 + queued import_jobs, single-claim dispatcher, progress/history/cancel, upload deleted, audited completion
DONE	FR-USR two-person anonymisation proposed -> confirmed by a different approver -> applied; archived-only; dry run; value-scrubbed audit history; required salt; trade-offs recorded in docs/ANONYMISATION.md

Test & readiness gates

Gate	Stack	Current result
Unit suite (tests/test_app.py)	DuckDB	126 passed, 6 skipped (PG-gated compatibility/public tests)
Unit suite (tests/test_app.py)	PostgreSQL	131 passed, 1 skipped (public-only shift test)
Unit suite (tests/test_app.py)	PostgreSQL + Redis	131 passed, 1 skipped
Browser suite (tests/test_playwright.py)	DuckDB	21 passed (single-threaded, scheduler off)
Browser suite (tests/test_playwright.py)	PostgreSQL	21 passed
CC-01 rule checker (scripts/check_cc_rules.py)	hrms_probe (public)	OK - every surrogate key is identity, sequences ahead of data
CI PostgreSQL job	postgres:17 + redis services	Unit suite on legacy (with and without Redis), browser suite, and the preflight/CC-01/probe gates on a clean v2.0 target
Public-flip probe (scripts/probe_public_flip.py)	hrms_probe (public)	97/97 GET + 44/44 write flows; lifecycle + permission + import paths included
Cutover preflight (scripts/cutover_preflight.py)	hrms (public)	Ready: head 0005, identity/sequence rules, required tables, and delta report generated
Disposable Phase 5 rehearsal	hrms_cutover_rehearsal	ETL Phase-1/2 + CC-05 cleanup + preflight + 94/42 probe + authenticated smoke + CC-01 sequence check passed

Update log (newest first)

2026-09-29	SRS traceability matrix: traceability.py maps all 104 SRS requirements to the routes that implement them, and docs/TRACEABILITY.md is generated from it. Four tests keep it honest - the id set must match the SRS, every route named must exist in the live url_map, an IMPLEMENTED row with no route must explain itself, and a PARTIAL row must name its gap. Verdicts: 47 IMPLEMENTED, 44 PARTIAL, 12 NOT_STARTED, 1 RETIRED. The largest gap found is FR-AUTH-11 MFA: mfa_credentials exists in the canonical schema with an encrypted secret and no code reads or writes it. Same shape for approval_delegations, notification_preferences and holiday_opts. Two security PARTIALs verified by reading the handlers: FR-DOC-02 validates the file extension rather than the content (no malware scan, a renamed .exe passes), and FR-EXP-03 has no self-approval block so an employee can approve their own claim.
2026-09-29	Server-side session coverage: CI re-ran the whole unit suite with REDIS_URL set, but no test in the suite referred to the session store, so the step passed identically whether the backend was Redis or the app had silently fallen back to signed cookies - which is what the first run of the new tests found. tests/test_redis_sessions.py is now its own pytest process (the backend is chosen when app is imported) and asserts the opaque cookie, the Redis payload and TTL, session persistence, logout deleting the key, block and archive revoking the session while an unrelated one survives, re-blocking after an unblock, CSRF still enforced, and both fallback paths. The duplicate 122-test CI step is replaced by these 10 tests.
2026-09-29	FR-LEA-08 monthly leave accrual: monthly_leave_grants was in the canonical target and unwritten, so an accrual rate was collapsed into a flat annual ceiling at assignment time. The rate-driven entitlement is now what the employee has earned so far (floor(rate x months elapsed) across the months the assignment was in force), posted one row per elapsed month by a monthly cron job, POST /api/accrual/run, or the Accrue now button in the leave-policy modal - all three idempotent. The entitlement is derived and the grant is the record, so a missed run cannot leave anybody with no leave; granted_by is NULL because it is a foreign key to users(emp_id) in v2.0. entitlement_days now takes the balance year, and a year the policy never reached keeps the published default. DuckDB 126 passed / 6 skipped; PostgreSQL 131 passed / 1 skipped; Playwright 21 passed; probe 97/97 GET + 45/45 write.
2026-09-28	FR-USR-15 PII completion: policy.PII_FIELDS is now a per-entity map, so a candidate's email and phone are withheld from /api/candidates and /api/offers unless the actor holds pii_reveal, each record carries pii_revealed, and a permitted read writes one PII_REVEAL audit row. A candidate's name is never withheld (a recruiter must know whose record they are editing) and dependents are classified but have no cross-employee read path. Also made the scheduler registration testable without starting a scheduler thread, which is what made the DuckDB unit suite intermittently fail. DuckDB 121 passed / 6 skipped; PostgreSQL 126 passed / 1 skipped; Playwright 21 passed; probe 97/97 GET + 44/44 write.

2026-09-28	FR-USR two-person anonymisation: propose then confirm-by-a-different-approver, applied by the system, archived accounts only, with a dry-run plan, a required ANONYMISATION_SALT, dependents erased and the statutory rows kept, and the subject's own audit history scrubbed by value substitution (including historical values, so a rename cannot leave the old name behind). Trade-offs taken on the operator's behalf - keeping emp_id as the seven-year join key and leaving free text - are recorded in docs/ANONYMISATION.md. Also added an on-demand import run route and made the DuckDB browser fixture scheduler-free. DuckDB 116 passed / 6 skipped; PostgreSQL 121 passed / 1 skipped; Playwright 21 passed; probe 97/97 GET + 44/44 write.
2026-09-28	FR-USR-04 background import jobs: POST /api/users/import now returns 202 with a queued job (5 MB / 5000-row caps, streaming validation, idempotent retry), a dispatcher claims one job per tick with a conditional status transition so several workers cannot collide, progress is published every 25 rows, the outcome is audited and the stored upload is deleted when the job settles. Added the import_jobs table via revision 0004_import_jobs plus the compat DDL, job status/history/cancel routes and a polling UI. Also fixed audit_log, which silently dropped every scheduler-thread write (the nightly ACCESS_REVOKED rows), and made the global rate limit overridable so a full suite no longer trips it mid-run. DuckDB 111 passed / 6 skipped; PostgreSQL 116 passed / 1 skipped; Playwright 20 passed; probe 96/96 GET + 44/44 write.
2026-09-28	FR-LEA-06/08 policy-derived leave balances: the entitlement now comes from the effective leave_policy_assignments (accrual rate x 12, capped by carry-forward) and falls back to the published defaults, so deriving changes nothing until a policy is assigned. The apply path always enforces (it used to skip employees with no row) and reserves the days while a request is pending, which is the first write to the reserved column and closes the double-spending hole. Added an audited policy API plus an admin modal. Also fixed the intermittent DuckDB browser-suite flake (DuckDB attaches a file once per process, so the dev server runs single-threaded there). DuckDB 107 passed / 6 skipped; PostgreSQL 112 passed / 1 skipped; Playwright 19 passed; probe 94/94 GET + 44/44 write.
2026-09-28	FR-USR-15 scope + PII: no handler branches on the session role copy any more (test-enforced), the company-wide list split became policy.can_view_all (CC-11 scope), the dashboard variant follows sees_admin_surface(), and pii_reveal is now enforced and audited: GET /api/users//pii is the only cross-employee personal-data read and every such reveal writes a PII_REVEAL audit row. DuckDB 102 passed / 6 skipped; PostgreSQL 107 passed / 1 skipped; Playwright 18 passed; probe 94/94 GET + 44/44 write.
2026-09-28	FR-USR-15 enforcement wiring: the four role gates now narrow with policy.can() (the role/department check stays the outer gate, so an empty override table is a no-op), every gated view is mapped to a module, and the navbar is derived from the same gate/module tags so a link exists only when the route would admit the user. The HR-department grant is modelled explicitly. Drift removed (Finance no longer sees 403ing links, Super Admin sees the admin links) and /admin/leaves is now reachable. DuckDB 97 passed / 6 skipped; PostgreSQL 102 passed / 1 skipped; Playwright 17 passed; probe 94/94 GET + 44/44 write.
2026-09-28	FR-USR-09 permission policy implemented: policy.py owns the 27-module role matrix with deny-beats-allow per-user overrides, GET/PUT /api/users//permissions does a full replace with an audit diff and an anti-lockout guard, and the admin user list gained a permissions modal. Empty overrides reproduce the role defaults exactly, so no existing authorization outcome changes; decorator/navbar enforcement is the next slice. DuckDB 90 passed / 6 skipped; PostgreSQL 95 passed / 1 skipped; Playwright 17 passed; public probe 94/94 GET + 44/44 write.
2026-09-28	FR-USR directory contract implemented: GET /api/users caps per_page at 200 and sorts through an allow-list (400 on invalid input), POST/PUT validate the employee ID, email, role, department and status with case-insensitive uniqueness, PUT became a true partial update with a before/after audit diff, and the CSV import now validates every row and reports skipped rows. Admin UI mirrors the contract; the public probe stays green.
2026-09-25	Phase 5 cutover rehearsal completed: frozen-source ETL accepted a missing post-v1.0 payroll_approvals table, reconciled Phase-1/Phase-2 data, applied CC-05 cleanup, stamped head, passed read-only preflight and 94/42 public probe, and kept identity sequences ahead after boot seeds and authenticated GET/write smoke. Traffic switch remains a maintenance-window operation.
2026-09-25	FR-ATS/FR-ONB/FR-OFF corrected lifecycle implemented: guarded ATS state machine, 100% offer splits, atomic accepted-offer conversion, signed pre-boarding tokens and real-file validation, five-step guarded onboarding, parallel offboarding with F&F; maker-checker, and IST LWD access revocation, plus lifecycle hardening (strict split precision, ETL preservation, session revocation, encrypted credential delivery, and document authorization). DuckDB 77 passed / 5 skipped; PostgreSQL 81 passed / 1 skipped; Playwright 16 passed; public probe 94/94 GET + 42/42 write.
2026-09-24	FR-PAY-06 maker-checker payroll implemented: Draft → Submitted → Approved → Finalized, Finance/Admin authorization, self-approval rejection, payroll_approvals trail, adjustment-run reference, Finance UI access, and public probe coverage. DuckDB 64 passed / 5 skipped; PostgreSQL 68 passed / 1 skipped; probe 86/86 GET + 30/30 write.

2026-09-24	FR-JOB-01 attendance finalisation implemented: nightly per-shift-date classification, employee weekly-off patterns, holiday/leave precedence, transactional attendance_days replacement, calendar output, and public identity-key probe coverage. DuckDB 64 passed / 5 skipped; PostgreSQL 68 passed / 1 skipped; probe 86/86 GET + 30/30 write.
2026-09-24	Service-layer rewrite inc 2/3 completed: shift_assignments, explicit v2.0 INSERTs, BOOLEAN UPDATE parameter coercion, and binary payroll bank-file export; the clean public-flip probe is fully green.
2026-09-23	CC-07 idempotent writes done: @idempotent decorator on 9 POST routes, idempotency_keys DDL + hourly purge, 6 unit tests green (DuckDB 40 / PG 43 / PG+Redis 43), probe replays on pure v2.0 JSONB -> 86/86 GET + 12/12 write. Next: service-layer rewrite.
2026-09-23	TODO list created. Next task slated: CC-07 idempotency.

Generated 2026-09-29 by scripts/update_todo_pdf.py